

CANCELLATION OF BID

IFB to Bid No. MRVC/W/104/ADH-GMN/Track Works Part-1/2012/76 dated 26.07.2012 **for the following work is hereby cancelled.**

Name of Work: Track work in connection with extension of Harbour line from Andheri to Goregaon including supply of track fitting & ballast under MUTP-II.

Bid No.	Approximate cost of work (Rs.)	Bid Security (Rs.)	Cost of document (Rs.)	Period of completion
1	2	3	4	5
MRVC/W/104/ADH-GMN/Track Works Part-1/2012/76	1617 lakhs	29.26 lakhs	10,000 (Ten thousand only)	12 months (Excluding monsoon)

FRESH IFB WILL BE ISSUED SHORTLY.

Name of Office: Mumbai Railway Vikas Corporation Ltd.

Address: 2nd Floor, Churchgate Station Building,
Churchgate, Mumbai – 400 020.

Fax No. 022-2209 6972

Web Site: www.mrvc.indianrail.gov.in

Contact Persons:

1. Executive Director (Projects) Tel. No. 022-22092620 email: cpmmrvc@gmail.com
2. Dy. Chief Project Manager(C)-III Tel. No. 022-22007270 email: dycpmc3mrvc@gmail.com

NOTE

Sub: Cancellation of Bid IFB for Track works in connection with extension of harbor line from Andheri to Goregaon including supply of track fitting & ballast under MUTP-II.

BID NO. MRVC/W/104/ADH-GMN/track Works Part I /2012/76

Cancellation of BID IFB for the above subject work is sent herewith for Publication in reputed news papers please.

(No. MRVC/W/104/ADH-GMN/Track works Part I /2012/76/ Tender Dated 21.08.2012)

DY.CPM (civil) –III

ED/Project

CPRO